

Patriek Flood
B.

DMH Working Draft for New Hospital eCON Process & Timelines
July 20, 2012

Planning Considerations

1. DMH continues to keep stakeholders informed
 - a. use New Hospital Work Group list to keep stakeholders informed and to solicit comments and questions
 - b. communicate to wider audience via DMH Weekly Update
 - c. post draft sections of application on DMH website
2. Emergency CON to include
 - application cover page
 - project overview and description
 - a. site plan
 - b. architectural design
 - c. staffing plan
 - HRAP standards
 - statutory criteria
 - tables
 - schematic plans
 - Verification Form A
 - Application fee

Week of July 23	DMH requests authority for emergency CON
Week of July 30	DFR grants authority for emergency CON
Week of August 20	DMH makes available a partial draft of CON components, which may include project overview, HRAP standards, and/or statutory criteria
Week of September 3	Stakeholders may comment on initial draft components
Week of September 10	DFR gives notice of a public hearing on a date certain.
Week of September 17	DMH makes available additional draft components of CON application, which may include draft tables
Week of October 1	Stakeholders comment on additional draft components
Month of October	DMH may have additional drafts to share prior to filing DMH files CON application DFR has public hearing; and deadline for written comment.
October or November	DFR issues Statement of Decision and CON